
Juneau/Greens Creek/Hoonah Intertie Project 
Quarterly Progress Report 

January 1, 2006 through March 31, 2006 

 

ENGINEERING COMPLETE 
 
The remaining engineering that took place during this quarter was minimal and consisted of the 
review and acceptance of the as-built documentation.  In total for the project, the engineering staff 
designed a substation upgrade at the West Juneau Substation; overhear line extension along N. 
Douglas Highway; the N. Douglas and Young Bay Submarine Cable Termination Yards; the N. 
Douglas to Young Bay submarine cable; and the “A” and “B” Road Overhead Transmission Lines. 
 
Cost at completion for all engineering activities was:  $1,407,948.68 or about 8% of the overall cost 
of the project. 
 
CONSTRUCTION COMPLETE 
 
Submarine Cable Closeout Activities 
 
To close out the project, as-built documentation (drawings & reports) have been received, reviewed 
and accepted.  Substantial completion for this project has been met. 
 
To recap the project three facilities were either upgraded or newly constructed and 34 miles of 
transmission lines with fiber optic cables were installed, 9.5 miles of which was a submarine cable 
that spanned across Stephens Passage.  Below is a list of the facilities tied to the project and some 
of their features. 
 
West Juneau Substation Upgrades 

• Constructed new A-frame structure 
• Installed new 69kV Circuit Switcher 
• Installed SCADA System 

 
North Douglas Overhead Line Extension 

• Constructed 11.5 mile, 69kV Transmission Line Extension 
• 11.5 mile Fiber Optic Cable under-build along transmission route was installed 

 
North Douglas Submarine Cable Termination Yard 

• Constructed new A-frame structures 
• Installed two reactors and associated breakers 
• Installed line breaker 
• Installed high-speed ground switch 
• Security fencing w/ video surveillance 
• Installed SCADA System 
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N. Douglas to Young Bay Submarine Cable 
• Installed 9.5 mile 69kV submarine cable w/ fiber optic element 

 
Young Bay Submarine Cable Termination Yard 

• Constructed new A-frame structure 
• Security fencing w/ video surveillance 
 

Greens Creek “A” Road Overhead Transmission Line 
• Constructed 4.5 mile, 69kV Transmission Line Extension 
• Installed 4.5 mile Fiber under-build along transmission route 

 
Greens Creek “B” Road Overhead Transmission Line 

• Constructed 8.5 mile, 69kV Transmission Line Extension 
• Installed 8.5 mile Fiber under-build along transmission route 
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